
FOR INFORMATION ONLY CALENDAR WEEKS

PREPARED BY (DESIGN UNIT NAME): DATE: WINTER SHUTDOWN (DEC. 1 to Mar. 31)

FEDERAL AID PROJECT NO. PROJ. NO. REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
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OPERATION               

DCD                                                                                                            

DATE OF ADV (Wed)                                                                                                            

DATE OF LETTING (Wed)                                                                                                            

DATE OF AWARD (Fri)                                                                                                            

PROCUREMENT OF MATERIALS  

START OF CONSTRUCTION                                                                                                           

PERMIT RESTRICTIONS                      X X X X X X X X X X X X X X                              X X X X X X X X X X X X X X                             X X X X X X X X X X X X X X                   

BACKAGE ROAD - STAGE 1

Mobilization 1 X

Clearing and Grubbing and Sed Control 3 X X X

Stage 1 - Hydrodynamic Seperator Design, Shops & Procurement 8 X X X X X X X X

Stage 1 - Install Waste Stockpile Area 1 X

Stage 1 - Handling of Contaminated Material - Backage Road + Parsons Drive 8 X X X X X X X X

Stage 1 - Install Sewer - Backage Road Station 103+00 to 108+00 8 X X X X X X X X

Stage 1 - Install Water Main - Backage Road Station 100+00 to 108+00 6 X X X X X X

Stage 1 - Drainage Install - Backage Road Outlet to Station 106+75 3 X X X

Stage 1 - Drainage Install - Backage Road 106+75 to station 102+50 2 X X

Stage 1 - Drainage Install - Backage Road 108+00 to station 109+50 2 X X

Stage 1 - Formation of Subgrade - Backage Road + Parsons Drive 2 X X

Stage 1 - Processed Aggregate Base - Backage Road + Parsons Drive 3 X X X

Stage 1 - Concrete Curbing -  Backage Road + Parsons Drive & Parking Lots 5 X X X X X

Stage 1 - Bitumnous Concrete WMA S1.0 - Backage Road 1 X

Stage 1 - Bitumnous Concrete WMA S0.5 - Backage Road 1 X

ROUTE 4 - STAGE 1 0

Stage 1 - Install Water Main - Route 4 Station 31+45 to 45+50 Left 19 X X X X X X X X X X X X X X X X X X X

Stage 1 - Drainage Install - Route 4 Station 30+00 to 41+60 Left 4 X X X X

Stage 1 - Relocate Gas Main station 40+50 to 44+50 Right 7 X X X X X X X

Stage 1 - Drainage Install - Route 4 Station 37+00 to 48+00 Right 2 X X

Stage 1 - Earth Exacavation - Route 4 widening station 36+00 to 44+00 Right 2 X X

Stage 1 - Earth Exacavation - Route 4 widening station 44+00 to 50+00 Left 2 X X

Stage 1 - Formation of Subgrade - Route 4 Widening (All) 2 X X

Stage 1 - Processed Aggregate Base - Route 4 Widening (All) 1 X

Stage 1 - Bitumnous Concrete WMA S1.0 - Route 4 Widening (All) 1 X

Stage 1 - Bitumnous Concrete WMA S0.5 - Route 4 Widening (All) 1 X

BACKAGE ROAD - STAGE 2 0

Stage 2 - Relocate Traffic and Roadway Striping 1 X

Stage 2 - Earth Excavation - Backage Road station 108+00 to 110+50 2 X X

Stage 2 - CT Water - Backage Road Station 108+00 to Route 4 4 X X X X

ROUTE 4 - STAGE 2 0

Stage 2 - Earth Excavation Station 37+00 to 44+50 Left 3 X X X

Stage 2 - Frontier Underground Relocation 38+00 to 47+00 6 X X X X X X

Stage 2 - Construct Retaining Wall #1 6 X X X X X X

Stage 2 - Earth Excavation Station 46+00 to 58+50 Right 5 X X X X X

Stage 2 - Frontier (Poles set from High Street to Mtn. Spring Rd.) (14 poles) 2 X X

Stage 2 - Eversource (Poles from High Street to Mtn. Spring Rd.) (14 poles) 4 X X X X

Stage 2 - Frontier (Poles from High Street to Mtn. Spring Rd.) (14 poles) 2 X X

Stage 2 - Comcast (Poles from High Street to Mtn. Spring Rd.) (14 poles) 4 X X X X

Stage 2 - Fibertech (Poles from High Street to Mtn. Spring Rd.) (14 poles) 4 X X X X

Stage 2 - Install Drainage Station 47+75 to 52+50 Right 1 X

Stage 2 - Install Granite Curbing 5 X X X X X

Stage 2 - Install Concrete Sidewalk 12 X X X X X X X X X X X X

Stage 2 - Install Stamped Concrete Sidewalk 9 X X X X X X X X X

Stage 2 - Formation of Subgrade - Route 4 Widening (All) 2 X X

Stage 2 - Processed Aggregate Base - Route 4 Widening (All) 2 X X

Stage 2 - Install Culvert Inlet Endwall and Arch Pipe 6 X X X X X X

Stage 2 - Bitumnous Concrete WMA S1.0 - Route 4 Widening (All) 1 X

Stage 2 - Bitumnous Concrete WMA S0.5 - Route 4 Widening (All) 1 X

ROUTE 4 - STAGE 3 0

Stage 3 - Relocate Traffic and Install Barrier Curbing 2 X X

Stage 3 - Earth Excavation 3 X X X

Stage 3 - Install Culvert Arch Pipe 1 X

Stage 3 - Formation of Subgrade 2 X X

Stage 3 - Processed Aggregate Base 1 X

Stage 3 - HMA S1 1 X

Stage 3 - HMA S0.5 1 X

ROUTE 4 - STAGE 4

Stage 4 - Relocate Traffic and Install Barrier Curbing 1 X

Stage 4 - Cut Bituminous Concrete Pavement 1 X

Stage 4 - Earth Excavation 5 X X X X X

Stage 4 - Install Culvert Outlet Endwall and Arch Pipe 6 X X X X X X

Stage 4 - Formation of Subgrade 3 X X X

Stage 4 - Install Granite Curbing 4 X X X X

Stage 4 - Install Concrete Sidewalk 14 X X X X X X X X X X X X X X

Stage 4 - Install Stamped Concrete Sidewalk 9 X X X X X X X X X

Stage 4 - Processed Aggregate Base 2 X X

Stage 4 - HMA S1 1 X

Stage 4 - HMA S0.5 1 X

ROUTE 4 - STAGE 5 0

Stage 5 - Cut Bituminous Concrete Pavement 1 X

Stage 5 - Earth Excavation 1 X

Stage 5 - Formation of Subgrade 1 X

Stage 5 - Processed Aggregate Base 1 X

Stage 5 - Install Concrete Curbing 1 X

Stage 5 - Install Stamped Concrete Median 1 X

Stage 5 - HMA S0.5 - Entire Roadway 2-inch Lift Including Backage Road 2 X X

Stage 5 - Line Striping 1 X
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Printed on: ESTIMATED CALENDAR DAYS SEASON 3 = 77

ESTIMATED TOTAL CALENDAR DAYS = 558

1/25/2016

ESTIMATED CALENDAR DAYS SEASON 2 = 241

SAFETY & TRAFFIC OPERATIONAL IMPROVEMENTS ON ROUTE 4 (FARMINGTON AVE.) FROM GARDEN STREET TO MOUNTAIN SPRING ROAD

Construction Season

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

QUANTITY

8/19/2015

9/16/2015

10/14/2015

12/11/2015

4/4/2016
6/30/16 to 9/30/16

WEEK OF                                                             (STARTING MONDAYS)

8/19/2015 9:39 ESTIMATED CALENDAR DAYS SEASON 1 = 240

August 3, 2015

0012(132)[CN] TOWN FARMINGTON

Adam LeBlanc

51-260

  STATE OF CONNECTICUT

DEPARTMENT OF TRANSPORTATION DATE: August 3, 2015

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS


